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Country Name 

Projects for HIV/AIDS Control in Tanzania (2008-2010) (I/III～III/III) United Republic of 

Tanzania 

Ⅰ Project Outline 

Background 

Although the Government of Tanzania (GOT) forecasted that 1.4 million people would take HIV tests in 2007, 

only 750,000 people actually took HIV tests during that period. GOT kept making efforts to secure the 

government budget in order to further scale up HIV testing services. However, the problems of HIV/AIDS were 

so serious and urgent that it was not possible for GOT alone to respond to them. GOT’s continued efforts largely 

depended on the support of development partners. Ninety percent of HIV control programmes were financially 

supported by them in 2006. The Government of Japan (GOJ) conducted several grand aid projects; the Project for 
Infectious Diseases Control and the Project for Infectious Diseases Control Phase II between 2002 and 2004 and 

the Project for HIV/AIDS Control in Tanzania (2005I/II, 2006II/II & 2007) and procured necessary equipment 

and commodities, such as HIV rapid test kits, Syphilis test kits, equipment for laboratories, drugs for Sexually 

Transmitted Infections (STI) in Tanzania. GOJ continuously provided the necessary equipment and commodities 

for HIV prevention through this grand aid projects to support GOT. 

Objective of 

the Project 

To strengthen and scale up Voluntary Counselling and Testing Services (VCT) and STI treatment by providing 

necessary equipment and commodities, such as HIV rapid test kits, Syphilis test kits and STI drugs in order to 

prevent HIV infections for HIV/AIDS control programme in Tanzania. 

Output of the 

Project 

 

1. Project Site: Entire Country 

2. Japanese side: Provision of health commodities for HIV control: 
 

Table 1 
Item Unit 2009 (I) 2010 (II) 2011 (III) Total Quantity 

SD Bioline 1/2 3.0 (HIV test 

kits) 

Kit 29,178 18,034 3,096 50,30 

Determine HIV-1/2  

(HIV test kits) 

Kit 2,516 1,555 267 4,338 

Syphilis RPR test kits Kit 17,192 18,052 ------------ 35,244 

SD Bioline Syphilis test kits Kit ------------ ------------ 5,514 5,514 

Clotrimazole vaginal tablet Box 87,730 92,110 96,720 276,560 

Doxycycline tablet Tablet 537,000 564.000 592,000 16,930,000 

Erythromycin Stearate tablet Tablet 993,000 1,043,000 1,095,000 3,131,000 

Metronidazole tablet Tablet 2,991,000 3,143,000 3,298,000 9,432,000 

Ciprofloxacin tablet Tablet 334,000 350,000 368,000 1,052,000 

Erythromycin powder for oral 

suspension 

Bottle 263 276 290 829 

Oxy-Tetracycline eye ointment Tube 7,000 7,300 7,700 22,000 

Benzathine Benaylpenicillin 

injection 

Vial 161,000 169,100 177,500 507,600 

Cefrtiaxone injection Vial 33,400 35,000 36,800 105,200 

Spectinomycin injection Vial 850 900 950 2,700 

Water for injection 10 ml Pc. 195,250 205,000 215,250 615,500 

Clotrimazole cream tube Tube 11,553 12,131 12,738 36,422 

Podophyllin Bottle 9,684 10,168 10,676 30,528 

Acyclovir tablet Tablet 485,250 509,490 534,960 1,529,700 

(Source: Completion Inspection Reports in March 2010 (I), November 2010 (II) and February 2012(III)) 

 

Syphilis RPR
1
 test kits were changed to SD Bioline Syphilis test kits for Phase III. This change was made in 

2008 based on discussions among the stakeholders; World Health Organization (WHO), National AIDS Control 

Programme (NACP), and Reproductive and Child Health (RCH) of Ministry of Health and Social Welfare 

(MOHSW). Syphilis RPR test kits required electricity, cold storages, blood rotators and health staffs that could 

diagnose test results. Following GOT’s field study between 2003-2004 of four Syphilis test kits
2
 that did not 

requires such facilities, equipment, and skilled health staffs and with the verification of field study, GOT decided 

to make the change to SD Bioline Syphilis test kits. (Source: Case Study: Rapid Syphilis Tests in Tanzania: A Long Road to 

Adoption. Center for Human Services. June 2009) 
 

3. Tanzania side:  

Questionnaire response from NACP, and Audit Report on Global Fund Grants to Tanzania
3
 all confirmed that 

the commodities procured by this project were distributed to the health facilities. However, this Ex-Post 

                                                   
1 Rapid Plasma Reagin (RPR) 
2 Determine® Syphilis TP、 VisiTect Syphilis、Syphicheck-WB、SD Bioline Syphilis 3.0. 
3 Audit Report on Global Fund Grants to Tanzania (Office of Inspector General), June 2009. Audited five GFATM projects in three Regions. The following areas were 

evaluated; health commodity procurement, supply management, following up on their activity progress and financial management.  

 



Evaluation Study could not confirm whether or not the Tanzania side, particularly Medical Store Department 

(MSD) and NACP, undertook all necessary and agreed actions such as bearing the cost of custom clearance, 

appropriate storage and quality control, provision of transportation to deliver the kits, and reporting monitoring 

results of delivering kits. 

Ex-Ante 

Evaluation 

Basic Design Study 

January-March, 2008 

(I) 

May-July, 2008 (II) 

Detailed Design Study  

August-September, 

2008 (III) (Due to the 

design changes) 

E/N Date 

November, 2008 (I) 

September, 2009 (II) 

October, 2010 (III) 

Completion Date 

February, 2010 (I) 

October, 2010 (II) 

December,2011(III) 

Project Cost 

2008 (I) 
E/N Grant Limit 

230 million yen 
Actual Grant 

Amount 

211 million yen 

2009 (II) 171 million yen 161 million yen 

2010 (III) 115 million yen 108 million yen 

Implementing 

Agency 
National AIDS Control Programme (NACP), Ministry of Health and Social Welfare (MOHSW)  

Contracted 

Agencies 
O.P.C Corporation & Sirius Consulting Ltd. (I & II), Toyota Tsusho Corporation (III) 

Ⅱ Result of the Evaluation
4  

1 Relevance 

The need to strengthen HIV Testing and Counselling Services (HTC), Blood Safety, and STI treatment in order to prevent HIV 

transmission was identified in the National Multi-Sectoral Strategic Framework on HIV/AIDS (NMSF) 2008-2012 and the Health 
Sector HIV/AIDS Strategy for Tanzania I at the time of ex-ante evaluation and in the Health Sector HIV and AIDS Strategic Plan 

(HSHSP-III) 2013-2017 at the time of ex-post evaluation. Therefore, this project was highly consistent with the Tanzanian national 

development policy and needs during both ex-ante and ex-post evaluation. This project was also highly consistent with Japan’s 

ODA policy since Tanzania is one of the priority countries of Global Issues Initiative on Population and AIDS: GII, and responding 
to health challenges, including population and HIV/AIDS and child health was specified in GOJ’s country assistance programme 

for Tanzania (2001)
5
. The country assistance programme also planned to support GOT for health education and awareness activities 

in HIV prevention and family planning. This Ex-Post Evaluation Study confirmed that the needs for HIV and STI tests and 

treatment were high during both ex-ante and ex-post evaluation and this project met the needs. Therefore, Relevance of this project 

is high. 

2 Effectiveness/Impact 

A) Effectiveness 

Regarding the VCT services, both Tanzania Demographic and Health Survey (TDHS: 2004/2005 and 2010) and Tanzania 

HIV/AIDS and Malaria Indicator Survey (THMIS: 2007/08 and 2011/12) showed that the numbers of adults (ages 15–49) who took 

HIV tests were increasing. Therefore, it is confirmed that VCT services in Tanzania have been strengthened. Considerable numbers 

of total required HIV test kits were covered by procurements of GOJ between 2009 and 2011. Questionnaire responses from NACP 

and Audit Report on Global Fund Grants to Tanzania both confirmed that MSD distributed the commodities procured by this 

project to the VCT centres and health facilities. Therefore, this Ex-Post Evaluation Study confirmed that this project contributed 

toward increasing the numbers of people who took HIV tests and strengthening the HTC including VCT. Since reported numbers of 

STI treatments are not consistent and data could be unreliable, it is not possible to conclude that the STI treatment system was 

strengthened. However, contribution of this project for STI treatments is recognized as only GOJ mainly procured STI drugs since 

2002.
6
 While this project contributed toward strengthening HTC services, including VCT and implementing STI tests and 

treatments, there was not sufficient information available to verify strengthening STI services. Therefore, Effectiveness of this 

project is fair.  

 

Project Basic Design Study Report (July, 2008) described the following three as the direct effects of this project; 

                                                   
4As a characteristic of Project for Health Commodity Provisions, since the procured commodities had already been consumed at the time of ex-post evaluation, there are 

limitations to obtaining information about said commodities. While Sustainability examines “whether the effectiveness by the project is likely to continue after the project 

completed”, in the case of Projects for Health Commodity Provisions, it is difficult to judge the sustainability of the effects of commodities because the health commodities 

are consumed in a short time period. Furthermore, since the beneficiaries (patients) take such commodities (drugs, test kits and/mosquito nets) only during a specific time 

period, their effects are only apparent within that limited time. Thus, it is not possible to evaluate Sustainability of effects of the procured commodities at the time of ex-post 

evaluation. The Effectiveness of Projects for Health Commodity Provisions should instead be evaluated with confirmation of delivery status, utilization of the procured 

commodities, and the status of relevant disease control programs. The conventional Grant Aid Projects measure performance and effects indicators a few years after the 

completion of the projects during ex-post evaluation. However, in principal, it is not possible to conduct the same type of ex-post evaluation to measure Effectiveness and 

Impact for Projects for Health Commodity Provisions, since the causal relationship between those indicators and the projects is not necessarily clear. It may be possible to 

evaluate Effectiveness, when the direct causal relationship between the procured commodities and the projects are defined and the indicators are set according to the available 

data. It may also be possible to evaluate to some degree Impact for Projects for Health Commodity Provisions, in cases where there are no other projects in the same 

geographic areas during the same time periods as the projects. The evaluation of Effectiveness and Impact for the individual nine Grant Aid Projects of Project for Health 

Commodity Provisions is explained in each Ex-Post Evaluation Report. This Ex-Post Evaluation Study conducts the overall evaluation for each project in terms of Relevance, 

Effectiveness and Efficiency. 
5 Ministry of Foreign Affairs of Japan 
6 Project for HIV/AIDS Control in Tanzania (2010) was the last project that GOJ procured STI drugs and other commodities for Tanzania. The last consignments were 

handed over to Tanzania in December 2011. 

 

 



1. Number of people who are tested for HIV positive increased 

2. Treatment and counselling were provided to the newly diagnosed Syphilis patients 

3. STI treatments were provided and the numbers of STI patients decreased. 

 

The following were expected indirect effects of this project described in the Project Basic Design Study Report; 

1. This project contributed toward reducing the risks of HIV and STI transmission, which would lead to public welfare and 

poverty reduction among Tanzanians. 

2. Numbers of deaths due to HIV/AIDS decreases by distributing the drugs properly. 

 

This Ex-Post Evaluation Study proposed and examined the following performance and effect indicators:  

 

【Performance Indicators】 

Strengthening VCT services 

 Indicator 1: The numbers of people who took HIV tests at the VCT centres increased. 

Although there were no data available for the numbers of people who took HIV tests procured by this project, it is possible to 

confirm an increase in numbers of people who took HIV tests from past statistics. Table 2 shows the coverage of HIV testing by age 

and sex. 

 

Table 2. Coverage of HIV testing 

Women Percentage ever tested for HIV Percentage who received results for last HIV test taken 

in the past 12 months 

Age THMIS 2007/08 TDHS 2010 THMIS 2011/12 THMIS 2007/08 TDHS 2010 THMIS 2011/12 

15-19 24.3 31.9 34.4 14.7 20.5 20.8 

20-24 51.7 71.1 78.4 22.6 37.9 38.6 

25-29 53.2 73.5 84.3 24.9 34.5 37.4 

30-39 44.8 68.5 79.0 18.9 32.5 34.3 

40-49 30.4 51.0 61.9 15.0 31.9 20.2 

 

Men Percentage ever tested for HIV Percentage who received results for last HIV test taken 

in the past 12 months 

Age THMIS 2007/08 TDHS 2010 THMIS 2011/12 THMIS 2007/08 TDHS 2010 THMIS 2011/12 

15-19 14.6 20.3 20.3 11.2 13.0 13.1 

20-24 31.0 44.8 44.8 21.3 27.9 30.3 

25-29 36.6 55.2 55.2 22.8 30.9 31.9 

30-39 35.6 52.6 52.6 22.6 29.7 30.9 

40-49 32.6 48.6 48.6 18.8 28.2 30.4 

 

Strengthening STI treatment 

 Indicator 2: The numbers of people who took Syphilis tests increased. 

This Ex-Post Evaluation Study could not confirm the numbers of people who took Syphilis tests. 

 

【Effect Indicators】 

Strengthening VCT services 

 Indicator 1: The numbers of people who are tested for HIV positive at the VCT centres increased. 

This Ex-Post Evaluation Study could not confirm the numbers of people who tested positive for HIV at the VCT centres. 

 

Strengthening STI Treatment 

 Indicator 2: The numbers of STI treatments at the STI clinics increased. 

Table 3 shows the trends of numbers of STI treatments from 2008. This Ex-Post Evaluation Study could not confirm the increase in 

STI treatments. 

 

Table 3.Trends of numbers of STI treatments from 2008  
Year 2008 2009 2010 2011 2012 2013 

Number of STI 

treatments 
N/A 188,611 243,944 99,346 162,101 N/A 

(Source: Response to ex-post questionnaire by NACP 2014, GLOBAL AIDS RESPONSE COUNTRY PROGRESS REPORT, March 2014） 

 

NACP reported the distribution of new STI episodes by syndromes at the health facilities shown below. 

Table 4. Distribution of new STI episodes by syndromes at the health facilities
7
  

 2009 2011 2012 

GDS 61,884 44,153 69,985 

GUD 88,541 18,921 22,706 

PID 16,713 7,339 11,691 

                                                   
7 GDS: Genital Discharge Syndrome, GUD: Genital Ulcer Disease, PID: Pelvic Inflammatory Disease 

 



Others 21,515 15,348 26,157 

Total 188,613 85,761 130,539 

※ Data in 2010 are not available. 

(Source: HIV/AIDS/STI Surveillance Report: Report No. 21, 22, 23(2009, 2011, 2013) NACP) 

 

According to the TDHS (2004-2005), 11% (2,352,105 persons) of women and men between ages 15-49 who ever had sexual 

intercourse reported having an STI and/or symptoms of an STI. Among them, 60% (1,411,263 persons) reported having received 

treatments at health facilities. With the gaps between the TDHS report (2004-2005) and the incomplete data of new STI episodes by 

syndromes at the health facilities (Table 4) and unstable numbers of STI treatment from 2005 (Table 3) from NACP, it is assumed 

that STI treatment data are not reliable. 

 

B) Impact 

The impact indicators were set up during this ex-post evaluation. The proxy indicator: HIV prevalence rates among youths 

between ages 15-19 were utilized for Indicator 1: new HIV infection rates among the adults remained almost unchanged. Indicator 

2: Mother-to-Child HIV transmission rates and number of HV positive infants increased slightly or remained almost unchanged. 

Thus, prevention of HIV infection has not improved greatly. Since many HIV prevention activities were conducted during the 

implementation of this project, it is difficult to accurately determine the direct causal relationship and the degree of Impact of this 

project on HIV prevention. This Ex-Post Evaluation Study concluded that it is not possible to measure Impact of this project. 

 

【Impact Indicators】 

Although the basic design report of this project identified the decrease of HIV mortality rates as its indirect effects, as of now, it 

was not possible to obtain the data concerned with the mortality. Furthermore, it was difficult to specify the causal relationship 

between the procurement of HIV test kits and STI drugs by a project and the decreased of HIV mortality rates. Thus, this Ex-Post 

Evaluation Study proposed and examined the following two indicators to measure the improvement of HIV prevention. 

 

 Indicator 1: New HIV infection rates among the adults and the numbers of new HIV infections decreased 

Since it is difficult to measure the new HIV infection rates, the HIV prevalence rates among youth between ages 15-19 who are 

considered to have less sexual experience are usually used as a proxy indicator for the new HIV infection rates. However, only two 

sets of data of the HIV prevalence rates among these youths are available in Tanzania as shown in Table 5. Therefore, it is not 

possible to determine if these rates are improving or not. As supportive references, the HIV prevalence rates among youth between 

ages 20-24 are also shown in Table 5. 

 

Table 5. Trends of HIV prevalence rates by age 
 15～49 15～19 20～24 

 Men Women Men Women Men Women 

THMIS 2007/08 4.6% 6.6% 0.7% 1.3% 1.7% 6.3% 

THMIS 2011/12 3.8% 6.2% 0.8% 1.3% 1.7% 4.4% 

(Source：THMIS 2007/08, THMIS 2011/12 Ministry of Health) 

 

 Indicator 2: Mother-to-Child HIV transmission rates and number of HV positive infants decreased 

HIV tests for infants of HIV positive mothers started in 2009 in Tanzania. Table 6 shows the data of Mother-to-Child HIV 

transmission rates since 2010. There is no clear trend in the Mother-to-Child HIV transmission. 

 

Table 6. Trends of Mother-to-Child HIV transmission rates 
Year Number of Infants tested 

for HIV  

Infants tested positive for 

HIV (%) 

Number of HIV positive 

infants  

2010  22,033  9.8% 2,159  

2011  27,245  7.1% 1,934  

2012  26,608  8.7% 2,315  

(Source: HIV/AIDS/STI Surveillance Report: Report No. 21, 22, 23(2009, 2011, 2013)NACP) 

3 Efficiency 

Efficiency of this project is high. This Ex-Post Evaluation Study confirmed that the output of this project was produced as planned 

according to the Completion Inspection report of this project. NACP’s response to the questionnaire for this Ex-Post Evaluation 

Study also confirmed that STI drugs and HIV test kits were distributed to the health facilities as planned. According to the audit 

report of Headquarters of Global Fund to Fight AIDS, Tuberculosis and Malaria (GFATM) in the areas of health commodity 

procurement, supply management, following up on their activity progress and financial management in January through February 

2009 in Tanzania,
8
 they did not find any stock-out of SD Bioline and Determine, which were procured by this project in the health 

facilities. Therefore, this Ex-Post Evaluation Study concluded STI drugs and HIV test kits were distributed to the health facilities. 

The change from Syphilis RPR test kits to SD Bioline Syphilis test kits for Phase III was made based on the decision by 

stakeholders in Tanzania with evidence from the field study. The actual project cost was lower than what was initially planned (ratio 

to the plan: 88%). Project period was also within the planned period (ratio to the plan: 90%). Therefore, Efficiency of this project is 

high. 

4 Summary of the Evaluation 

There are various HIV prevention activities that are conducted by many different stakeholders in Tanzania and the improvement of 

                                                   
8  Audit Report on Global Fund Grants to Tanzania (Office of Inspector General), June 2009. Audited five GFATM projects in three Regions. 

 



HIV transmission and HIV testing services are attributed to all efforts. Therefore, this Ex-Post Evaluation Study concluded that it is 

not possible to measure the sole effects of this project alone. Because of that, this Ex-Post Evaluation Study did not evaluate 

Impact. Since HIV test kits and STI drugs procured by this project were consumed in a short time period and the beneficiaries 

(patients) take HIV test kits and STI drugs only during a specific time period, their effects were only apparent within that limited 

time. Therefore, since it is not possible to evaluate Sustainability of effects of the procured HIV test kits and STI drugs during 

ex-post evaluation, this Ex-Post Evaluation Study could not evaluate Sustainability of this project. As seen from the reasons 

described above, this Ex-Post Evaluation Study only evaluated Relevance, Effectiveness and Efficiency. The following is the 

Summary of Evaluation based on those three evaluation criteria: 

 

Relevance of this project is high. This project was highly consistent with the Tanzanian national HIV/AIDS control policy and 

development needs during both ex-ante and ex-post evaluations. Especially the need to strengthen HIV Testing and Counselling 

Services (HTC) and STI treatment were confirmed during both ex-ante and ex-post evaluations. This project was also highly 

consistent with Japan’s country assistance programme for Tanzania. 

 
Effectiveness of this project is fair. Regarding the VCT services, both TDHS 2005/2005 and 2010 and THMIS 2007/08 and 

2011/12 show that the numbers of adults who took HIV tests have increased. Therefore, it is concluded that this project contributed 

toward strengthening the VCT services in Tanzania. Since reported numbers of STI treatments are not consistent and the data could 

be unreliable, it is not possible to conclude that the STI treatment system was strengthened by this project. Since only GOJ mainly 

procured STI drugs during 2002-2012, contribution of this project to STI treatments is recognized. 

 

Efficiency of this project is high. The output of this project was produced as planned, and both the project costs and periods were 

within what was initially planned. Changes in the commodities (III/III) were made based on the Tanzania stakeholders’ decision to 

change the type of Syphilis test kits. This Ex-Post Evaluation Study confirmed that the commodities procured by this project were 

distributed to the health facilities with the questionnaire response from NACP, and Audit Report on Global Fund Grants to 

Tanzania.  

 

Overall, this project is evaluated to be partially satisfactory. 

 

Ⅲ Recommendations & Lessons Learned 

Recommendations to implementing agency: 

While many HIV positive persons could suppress the symptoms of AIDS and lead productive lives due to the wide availability of 

Anti-Retroviral Therapy (ART), this becomes a tremendous financial burden to the Tanzania government because at present, people 

have to continue to take very expensive medication all throughout their lives. Therefore, HIV prevention plays a very important 

role. In order to achieve the goals and objectives that are specified in the NMSF 2003-2006 and the HSHSP-III 2013-2017, this 

Ex-Post Evaluation Study recommends the following to the Ministry of Health and especially to NACP, the implementing agency 

of HIV/AIDS control in Tanzania: 

 

1. Securing funds to scale up HIV testing services 

Further efforts to strengthen and scale up HIV test services are strongly expected. Due to the characteristics of HIV infection, 

one-time HIV testing is not safe at all and people must take HIV tests and be counselled repeatedly so that they can confirm their 

HIV status on a regular basis and take counter measures accordingly. Scaling-up HIV testing services requires steady procurement 

of HIV test kits, good maintenance of health facilities, securing skilled health personnel and their capacity building opportunities, 

and establishing a strong logistic system for delivering health commodities.  

 

2. Strengthening monitoring of health commodities, such as HIV test kits and STI drugs 

Data of HIV testing and STI treatments as well as the data for health commodities and financial management are not yet in place 

and data itself are not reliable. It is recommended to establish and strengthen the integrated database for HIV/AIDS programme, 

which also includes the data of logistic management. It is also recommended to implement procurement and distribution of HIV 

test kits and STI drugs and to provide HIV tests and STI treatments based on such data/evidence. In order to do so, strengthening 

monitoring of health commodities (amounts of distribution as well as consumption), conducting the correct Quantification based on 

data, adjusting the procured amounts of commodities and total commodity management are strongly required.  

 

3. Strengthening STI treatment for HIV Prevention 

a) After Japanese withdrawal from procuring STI drugs, GOT could not receive new support. Thus STI drugs have been procured 

only by the GOT. Therefore, it is reported that STI drugs are constantly insufficient. This project is the last of a series of Japanese 

grants aid assistance for procuring STI drugs that had taken over the assistance of Europe Union (EU). With a long term 

commitment of GOJ in this area with a series of Grant Aid Projects for Health Commodity Provisions for HIV/AIDS Control in 

Tanzania and the technical cooperation projects for Institutional Capacity Strengthening for HIV Prevention (2006-2010) and 

Health Systems Strengthening for HIV and AIDS Service Project (2010-2014), there might be implicit expectations and 

assumptions that GOJ would continuously support STI programmes in Tanzania among other development partners as well as 

GOT. This could be a reason why NACP has a hard time finding a new financial resource, even after the end of this project. 

Another reason of difficulty to find resources could be that GFATM and the US Government mainly support expensive AIDS 
treatments. STI drugs and STI treatment are not expensive and do not require advanced technique. But STI treatment is widely 

practiced in most countries because it is a very effective measure to prevent HIV transmission in terms of reproductive health as 

well as the public heath perspective. Securing an adequate and stable supply of STI drugs is strongly expected.  

 



b) This Ex-Post Evaluation Study found that STI treatment data of NACP (STI Unit) are not necessarily consistent and that there 

could be a problem with data collection. However, it could also be inferred that STI drugs, most of which are anti-biotic, might be 

used for treatments other than STIs at the peripheral health facilities. In order to avoid such situations, some other countries use 

colour-coded pre-packaged STIs treatment kits. To implement more effective STI treatment and improve Effectiveness of the 

projects, using such kits might be one of the solutions. 

 

Recommendations to JICA 

 None. 

 

Lessons learned 

 None. 

 


