
Ex-Ante Evaluation (for Japanese ODA Loan) 

 

1. Name of the Program 

Country: Arab Republic of Egypt 

Project: Egypt-Japan Education Partnership: Egypt-Japan School Support Program 

Loan Agreement: February 21, 2018 

Loan Amount: 18,626 million Yen 

Borrower: Government of the Arab Republic of Egypt 

 

2. Background and Necessity of the Program 

(1) Current State and Issues of the Basic Education Sector in Egypt 

In the Arab Republic of Egypt (hereinafter referred to as “Egypt”), public education 

is free. The net enrolment rate in FY2012/2013 was 96.5% for primary education and 

83.7% for lower secondary education, both higher than the world average (85% for 

primary education and 61% for lower secondary education). 

On the other hand, teachers are not given enough space to teach their students 

adequately. To begin with, the minimum classroom space set by the Egyptian school 

building standards is two-thirds that of Japan. To make the matters worse, rapid 

population growth exceeding 1.5% per year has increased the number of students per 

class in primary schools to an excessive level (44 students, which is twice of the 

OECD average, 21.6 students). In the meantime, education has focused not on 

fostering individual students’ comprehension or sociability but on memorization and 

testing because the compulsory education system requires students beyond the third 

grade to pass qualification tests to move up to higher grades and graduate. Moreover, 

many teachers informally yet routinely work as paid tutors after school because of 

their low salaries and of parents’ emphasis on academic excellence, which has raised 

concerns that the quality of education at school may decline as teachers disregard 

school lessons. As a result, problems have arisen, such as students’ poor 

comprehension of school curricula and their lack of discipline and cooperative attitude. 

Thus, it is urgent to improve the quality of school education. Another urgent issue is 

dysfunctional educational administration in rural areas, which has increased regional 

disparities in education (e.g. poor quality of school education). The illiteracy rate of the 

population aged 10 and over in provincial areas like Minya Governorate has exceeded 

40%, more than twice that of the capital city of Cairo (19.3%). 

(2) Development Policies for the Basic Education Sector in Egypt and the Priority of 

the Program 

In light of these problems, the new Egyptian Constitution enacted in January 2014 

acknowledges that every citizen has a right to receive an education and stipulates that 

the State shall provide education of international standards and spend at least 6% and 

4% of the GNP on education and pre-university education, respectively. Also, the 
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Sustainable Development Strategy: Egypt Vision 2030 (a long-term development 

strategy of Egypt published in February 2016) and the Pre-university Education 

Strategy 2014-2030 (a basic education sector strategy) aim to improve the quality and 

quantity of education and empower young people based on the new Constitution. 

In accordance with the above-mentioned policies and in order to solve the 

above-mentioned issues related to youth’s lack of discipline and cooperation spirit, the 

Government of Egypt has focused on Japan’s Whole Child Education model that 

fosters knowledge, morals, and physical health in a well-balanced manner (hereinafter 

referred to as the “Japanese-style education”), as represented by special activities 

(e.g. cleaning, day duties and classroom discussions), and has been preparing for 

opening Egypt-Japan School (hereinafter referred to as “EJS”) mainly for primary 

education to foster motivation for learning and sociability through the practice of the 

Japanese-style education. The current plan of the Ministry of Education and Technical 

Education (hereinafter referred to as the “MoETE”) is aimed at opening and operating 

212 EJS (100 new schools to be constructed and equipped with facilities that will 

allow teachers to practice the Japanese-style education; 100 existing schools to be 

renovated as models for nation-wide dissemination; and 12 pilot schools that have 

already introduced the Japanese-style education) in rural and other areas in the 

three-year opening period from FY2017/2018 to FY2020/2021 and then spread the 

Japanese-style education model all over the Egypt in the dissemination phase. 

However, the ratio of government spending for education to GDP has hovered 

around 3% over the last decade. Currently, the MoETE has made a supplementary 

budget request for FY2016/2017 as well as a budget request for EJS in the mid-term 

budget plan (from FY2017/2018 to FY2020/2021), but the requests are unlikely to be 

accepted in full because of the fiscal austerity for the government’s expenditure under 

the economic structural reforms and of the increasing labor costs of school as a result 

of the student population growth, according to the MoETE officials. Therefore, the 

MoETE has high expectations for sector budget support from Japan. 

The Egypt-Japan School Support Program (hereinafter referred to as “the 

Program”) is stipulated in the Egypt-Japan Education Partnership (hereinafter 

referred to as the “EJEP”) as introducing the Japanese-style education in Egypt and 

formulating policies in the education sector. The EJEP, aimed at empowering 

Egyptian youth and enhancing peace, stability, development and prosperity, was 

announced by the Japanese Prime Minister and the Egyptian President during the 

President’s visit to Japan in February 2016. 

(3) Japan and JICA’s Policy and Operations in the Basic Education Sector 

Japan’s Country Assistance Program for the Arab Republic of Egypt (June 2008) 

identifies “poverty reduction and improvement of living standards” as a priority area 

and the “expansion and improvement of public services” including education as a 

development issue. Meanwhile, JICA’s Country Analysis Paper for the Arab Republic 



of Egypt (March 2016) also includes “Japanese-style education/human resources 

development support program” as a cooperation program. This Program is in line with 

these policies and analysis results. 

By providing sector budget support to the MoETE, this Program will cover the costs 

for opening EJS to introduce the Japanese-style education, thereby also contributing 

to the achievement of the EJEP objective of introducing the Japanese-style education 

in Egypt, for which the Government of Japan has committed to offering its full support. 

In the basic education sector in Egypt, JICA has implemented the following projects. 

 Development of Creativity Lessons for Primary Education (1997-2000) 

 Project on Improvement of Science and Mathematics Education in Primary 

Schools (2003-2006) 

(4) Other Donors’ Activity 

In recent years, development partners’ support in the basic education sector in 

Egypt has mainly focused on constructing schools in accordance with the guidelines 

(standard designs, procurement standards, etc.) of Egypt in order to alleviate school 

overcrowding caused by increasing pupil numbers. Below are projects implemented 

by major donors: 

 German KfW: Quality Education Support Programme (approx. 14 billion yen; 

1996-) 

 EU: Expanding Access to Education and Protection for at Risk Children in 

Egypt (approx. 14.5 billion yen; 2008-2015) 

 USAID: Egypt US Learning Program (technical cooperation; 2014-) and 

Science, Technology, Engineering and Mathematics (STEM) School Project 

(approx. 3 billion yen; 2008-) 

(5) Necessity of the Program 

This Program is consistent with the development issues and policies of Egypt as 

well as the assistance policies and analysis of Japan and JICA. This Program is also 

expected to contribute to quality improvement of education and the empowerment of 

Egyptian youth by introducing the Japanese-style education in Egypt as indicated in 

the EJEP, as well as the achievement of the SDG 4 on education. Therefore, it is 

highly necessary for JICA to support the implementation of this Program. 

 

3. Program Description 

(1) Program Objectives 

By providing sector budget support to the education sector to facilitate the Egyptian 

Government’s policy and institutional development toward the opening of the EJS, this 

Program aims to promote the introduction of the Japanese-style education in Egypt to 

improve the quality of education and empower youth, thereby contributing to 

economic stability and development efforts in the country. 

(2) Program Site/Target Area 



The Whole of the Arab Republic of Egypt 

(3) Program Components 

In this Program, a total of 36 policy actions required to be taken for opening EJS are 

listed in four categories: (i) standardization (guideline development); (ii) legislation 

(ministerial decrees and budget allocation); (iii) monitoring and evaluation; and (iv) 

school opening. The sector budget support will be provided to the MoETE according 

to the progress of the policy actions in each Egyptian fiscal year from FY2017/2018 to 

FY2020/2021. Each category’s objectives and major policy actions to be 

accomplished from FY2017/2018 to FY2020/2021 are shown in Table 1 below. 

 

Table 1. Major Policy Actions 

Category Objective 
Major Policy Action (Numbers in parentheses 

refer to target fiscal years) 

Standardization To develop opening 

guidelines specifying 

common 

specifications and 

standards to open 

(start) standardized 

and high-quality EJS 

- To develop opening guidelines specifying 

common specifications and 

operation/management standards (2017) 

- To update the guidelines annually according 

to EJS activities (2018-2019) 

- To revise the opening guidelines into 

dissemination guidelines to prepare for the 

dissemination phase (to introduce EJSs 

beyond the 212 schools) (2020) 

Legislation To establish a legal 

status and a 

budgetary framework 

for EJS 

- To issue a ministerial decree to give EJS a 

legal status of special schools subject to 

specifications and standards different from 

those applied to other schools (2017) 

- To establish the Egyptian Government’s 

budget for opening EJS (2017-2020) 

- To issue a ministerial decree to disseminate 

the Japanese-style education model (2017) 

Monitoring & 

evaluation 

To develop a 

monitoring manual, 

establish an 

implementation 

structure, and then 

undertake monitoring 

and evaluation to 

secure the quality of 

EJS 

- To develop a monitoring manual to manage 

the opening and sustainable operation of 

EJS in accordance with the 

above-mentioned opening guidelines 

(2017) 

- To establish a monitoring and evaluation 

implementation system (2017) 

- To monitor and evaluate EJS every year in 

accordance with the manual (2018-2020) 

- To prepare for the dissemination phase by 



developing a manual for monitoring the 

dissemination of the Japanese-style 

education model across the country and 

establishing an implementation structure for 

sustainable EJS management (2020) 

School opening To formulate an EJS 

opening plan, 

including teacher 

training, school 

construction, 

equipment 

installation, and 

student recruitment 

plans, based on the 

opening guidelines 

and open EJSs in 

accordance with the 

plan 

- To formulate an EJS opening plan including 

teacher training, school construction, 

equipment installation, and student 

recruitment plans (2017) 

- To open EJS in accordance with the plan 

(2017-2019) 

- To prepare for nation-wide dissemination by 

formulating a plan to disseminate the 

Japanese-style education model across the 

country, including teacher training, school 

construction, equipment installation, and 

student recruitment plans (2020) 

 

(4) Estimated Program Cost (Loan Amount) 

18,626 million yen (Yen Loan Amount: 18,626 million yen) 

(5) Schedule 

This Program starts providing sector budget support in July 2017 (the month 

starting the Egyptian fiscal year 2017/2018) and ends when all the loans are 

disbursed (scheduled in July 2021). 

(6) Program Implementation Structure 

1) Borrower: Government of the Arab Republic of Egypt 

2) Executing Agency: Ministry of Education and Technical Education 

3) Operation/Maintenance/Management Structure: Ministry of Education and 

Technical Education 

(7) Environmental and Social Consideration/Poverty Reduction/Social Development 

1) Environmental and Social Consideration 

(i) Category: C 

(ii) Reason for Categorization: It is because this Program falls into the category of 

those which are likely to have a minimal adverse impact on the environment, as 

defined in the “JICA Guidelines for Environmental and Social Considerations” 

(published in April 2010). 

2) Promotion of Poverty Reduction: None in particular 

3) Promotion of Social Development (e.g. Gender Perspective, Measure for 

Infectious Diseases including HIV/AIDS, Participatory Development, 



Consideration for the Persons with Disability, etc.): For this Program, the 

Japanese and Egyptian sides discussed gender-responsive actions during the 

preliminary study. 

(8) Collaboration with Other Donors 

 None in particular 

(9) Other Important Issues 

None in particular 

 

4．Targeted Outcomes 

(1) Quantitative Effects 

1） Performance Indicators (Operation and Effect Indicator) 

Indicator 

Baseline 

(Actual Value 

in 2017) 

Target (2023) [Expected 

Value 2 Years after Program 

Completion] 

Number of students studying at EJS 

(persons) 
0 

To be determined in the 

technical cooperation 

Number of EJS under operation 

(schools) 
0 212 schools 

EJS students can follow rules and 

regulations (teachers survey)* 
- Consent rate: 80% or over 

EJS students voluntarily act for their 

class- and school-mates (teachers 

survey)* 

- Consent rate: 80% or over 

* The survey will be conducted in the monitoring and evaluation of the technical 

cooperation project. 

The internal rate of return is not defined. 

(2) Qualitative Effects 

Quality improvement in education in Egypt, empowerment of Egyptian youth, and 
promotion of economic stability and development efforts in Egypt 
 

5. External Factors and Risk Control 

None in Particular 

 

6. Results of Evaluations and Lessons Learned from Past Projects 

According to the assessment report (July 2013) published by the World Bank’s 

Independent Evaluation Group on budget support co-financed with the World Bank 

and other donors through Poverty Reduction Support Credits (PRSCs) in the Federal 

Republic of Tanzania, narrowing target policy and institutional improvements, and 

establishing practical indicators are essential for enhancing effectiveness of policy 

improvement for budget support.  



In light of these lessons learned, this Program was designed, through consultation 

with the Program Management Unit (PMU) established in the Egyptian executing 

agency, to focus its policy actions on the opening of EJS and the dissemination of the 

Japanese-style education model in the basic education sector addressed by both the 

Japanese and Egyptian Governments which are concrete and measurable for 

achievement. 

 

7. Plan for Future Evaluation 

(1) Indicators to be Used 

 Number of students studying at EJS (persons) 

 Number of EJS under operation (schools) 

 EJS students can follow rules and regulations (teachers survey) 

 EJS students voluntarily act for their class- and school-mates (teachers survey) 

(2) Timing of Next Evaluation 

Ex-post evaluation: two years after the completion of this Program 

 


