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Relevance
In 2004, it happened seriously lack of power in several Provinces and coastal cities. The main
reason was the policy that forbidden over-weighted truck to travel in the road network, while the
unreasonable transportation price lead transportation capacity to be reduced rapidly in the road
network. From this point, Shenmu-Shuoxian Railway construction is important for the
national economic development.
As mentioned in the post-evaluate report, in the Outline of the National Long and Medium Term
Science and Technology Plan, Energy and Transportation are also mentioned as the important
issues, where Railway Plan is specially illustrated.
This project is socially and economically advantageous to the capacity improvement of
transporting coal through the construction of north-south, east-west coal transportation system
with the support of national policy. Furthermore, it is beneficial to the optimization of industry
chain related to the coal production and transportation and enhancement of inner-cooperation
within the framework of coal industry. In a word, Railway Construction was an important role
for the national economic development in the past years and the following years.
Effectiveness
Although project completion was later than planned by 30 months, volume of coal
transportation exceeds the planned volume in 2000. Volume of coal transportation in 2003 was
greater than the planned volume in 2004. From the operation result, it was reasonable that
reducing one passenger train instead of two additional coal trains. Seeing from the fact that the
coal transportation volume steadily increased, and FIRR is rather high as well as EIRR, a
conclusion can be obtained that the initial objective of the project has been achieved.
Impact
From the figures in the report, the impact of the project was rather positive in supporting
regional economic development. Coal Production from the Shenfu Dongsheng Coalfield has
been increasing on a steady basis since the completion of the project in December 2000. It can
be seen Coal Consumption and Coal Supply to Northern China and Costal Cities presented
similar trend.
As another contribution of the project, the construction of the Shuohuang Line
and rapid increase in coal production, together with the temporary rise in coal prices promoted
the development of regional economy. It was worthy to be emphasized that reduction of land
acquisition should be encouraged in wilder region in China because of reasonable site utility of
the Shenhe Local Railway, no adverse environmental problems and appropriate residents
allocation.
Sustainability
From the buildup of technical staff, it can be concluded that technical staff were excellent both
in quality and quantity. By my teaching and researchable experience, I deemed that the
construction project has a strong technical capacity. Most of the technical staff can gain
training opportunities to take part in classes at nearby universities or outside the company, such
as transportation, traction, power supply, communication and signaling, track construction,
railway cars, and locomotive crew. This is great helpful to successful completion of the
project and it would further accelerate national economic development. The affirmative
achievements brought by the project were not only the railway construction but also the
establishment of technical group. The technical group will contribute themselves in to the
Northwest regional economic development because they can make up the current lack of senior
technical staff.

